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Executive Summary

Detailed program status reports are posted to the Arkansas Geographic Information
Office website once every month. The State Land Information Board and other major
stake-holders are on an email distribution list that will contain a quick summary of the
program status and a link to the detailed report on the website. For additional
information, visit the Arkansas Centerline File Program (ACF) website at:
http://www.gis.state.ar.us/AGIO/ACF/ACF_status.asp.

Below is a listing from most to least current Arkansas Centerline File Program (ACF)
milestones:

e May 13, 2003 — Hosted the Fulton County 9-1-1 Coordinator at the AGIO for
training on developing address point data and converting his centerline data into
the ACF standard.

e May 12, 2003 — Posted Newton County to the website for download as “best
available.” AHTD digitized the map using the ADOP imagery, the AGIO
converted it to a GIS layer with an ACF database template and the AR One Call
Center added street name and other attributes. Address ranges and private drives
will be added at a later time by the county.

e May 5, 2003 — Went to Wynne, AR to meet with the Cross County Cooperative
Extension Service to discuss the need for 9-1-1 address mapping and how the
CAMP program will assist the county in developing their program.

o May 2, 2003 — Met with Lonoke County 9-1-1 and the 9-1-1 Company to discuss
issues with the mapping deliverable and possible solutions. We will follow up in
a few weeks to see if the changes have been made and evaluate the file for
adherence to the ACF standards.

o May I, 2003 — Attended a meeting at the EAST lab in Eureka Springs with the
Carroll County 9-1-1 office to discuss coordination of mapping efforts for 9-1-1
and how the EAST program will assist by developing a pilot project.



April 28, 2003 — AGIO met with MSAG Data Consultants to view their software
products for 9-1-1 call location and discuss their methodology for 9-1-1 mapping
data development.

April 25, 2003 — The AGIO hosted a meeting with Central Arkansas, White
River, Western Arkansas and Eastern Arkansas Planning and Development
Districts to discuss how the ACF Program applies to 9-1-1 mapping. Several
issues were disused relating to field verification of addresses vs. creating a
database using MSAG ranges. The AGIO is in the process of developing a White
Paper that illustrates these issues that can be used for education purposes,
especially for counties getting ready to solicit 9-1-1 mapping services.

April 22, 2003 — The AGIO submitted a grant proposal that would provide
funding to develop data loading procedures of ACF county layers into GeoStor.
The proposal was to develop a system of automated authentication process and
data validation procedures of each county file and queue exceptions for a
technician to resolve. The proposal also addressed data loading funding for the
final data layers.

April 11, 2003 — Began working on an AutoCAD file from Columbia County to
pull it into a GIS environment and prep it for the county to convert to the ACF
standard.

April 10, 2003 — Began working on Fulton County’s AutoCAD 9-1-1 map.
Brought it into a GIS environment, positioned it spatially based on the CAD
coordinate system and devised a methodology to pull in text graphics as attributes
in the GIS layer for street name, address range, and address number for points.

April 8, 2003 — Met with PAgis on the issues needed to be resolved to get Pulaski
County fully in the ACF Standard. Also discussed issues with data maintenance.

April 2,3,4 2003 — Attended the NENA/APCO 9-1-1 Conference in Little Rock.
Presented on the ACF Program and manned a booth to answer questions and
distribute information.

April 1, 2003 — Visited the Perry County 9-1-1 office to view their road map data
and advise them on how to get the data ready for Phase II 9-1-1 and into the ACF
Standard. They currently have a TIGER map with updated attributes and a few
streets added to it.

March 27, 2003 — Follow up technical meeting with Carroll County 9-1-1 staff
on how to migrate their data to the ACF standard and adjust the spatial accuracy
and attributes to meet the standard.



March 25, 2003 — Attended a retreat at UALR for all Planning and Development
Districts interested in providing GIS services and presented on ACF status and
issues with GIS road data development.

March 24, 2003 — Visited Monroe County to address a few discrepancies in the
road layer to get it into the ACF Standard and post it to the website. Met with
Woodruff County 9-1-1 coordinator to get a copy of their road map data for
evaluation. Met with Central Arkansas Planning and Development District to
review the work they are doing for Prairie County.

March 19, 2003 — Presented to the Southwest Arkansas Planning and
Development district staff and constituents on the ACF Program and how they
can get started.

March 17 2003 — Received Newton County updated road mapping from the
DOQQs from AHTD. Brought it into a GIS environment and structured the
database in the ACF format, then sent it to AR One Call to add road names and
other attributes.

March 15, 2003 — Meeting with Washington County 9-1-1 to review their
mapping and discuss further development.. Also meeting with Benton County to
discuss details of their project.

March 14, 2003 — Meeting with Carroll County 9-1-1 to review their mapping and
discuss further development.

March 7, 2003 — Visited Baxter County Road and Bridge and 9-1-1 to review
their existing mapping and made plans to adjust their mapping to the ACF
standard in the future and how they could proceed with a full blown GIS, asset
management system and capitol improvements program.

March 5, 2003 — Had a meeting with Rick ihde-adh from the Nuclear Planning
and Response Team in Russellville and discussed how to use GeoStor and the
state of centerlines in his region. Then, met with Charles Molsbee of M&M GIS
to discuss M&M becoming an ACF feature vendor. He provided AGIO with
copies of the data he developed for Garland, Hot Spring and Montgomery County
and agreed to develop new data in the ACF standard with no fee distribution. He
wants to adjust the existing data to meet the standard for Garland, Hot Spring and
Montgomery.

February 23-25, 2003 — Attended the National Emergency Number Association
Critical Issues Forum. Attended a short course on the technical issues with
delivering €9-1-1 and w9-1-1 service to the public and how that affects the ACF
program. Also met with Congressman Boozman and his aide, Congressman
Ross’s aide, and Congressman Berry’s aide to raise awareness of the state of
centerlines in Arkansas and how that affects w9-1-1 service and other sectors.



Also met with the Census Bureaus TIGER modernization reps to bring them up to
speed on mapping in Arkansas and how we can work together.

February 14, 2003 — Follow up meeting and training for the 9-1-1 company to
address specific issues in Lonoke County.

February 13, 2003 — Met with Sharp County Road and Bridge and White River
Planning and Development District to discuss issues with centerline data
development and using GeoStor to acquire supporting data.

February 11, 2003 — Visited the Van Buren County 9-1-1 office to discuss
adjusting their existing mapping to the ADOP imagery.

February 6, 2003 — Discussed data development issues with Drew County Road
and Bridge and 9-1-1 and did some training on ArcGIS.

February 3-4, 2003 — Attended the County Judges Association of Arkansas’s
Spring Conference to coordinate many ACF issues.

January 31, 2003 — Met with the 9-1-1 Company to discuss methodology to
ensure their deliverable to clients would adhere to the ACF standards.

January 23, 2003 — Trained Pope County on how to adjust their existing mapping
using the DOQQs into the ACF standard.

January 21, 2003 — Met with the Commercial Mobile Radio Service Board and
presented the ACF program and discussed issues with implementing w9-1-1
Phase II and existing centerline mapping.

January 15, 2003 — AGIO hosted a meeting for all county judges, 911
coordinators, Office of Emergency Management representatives and Road &
Bridge representatives. The meeting was held at the Association of Arkansas
Counties and funded through a grant from the Mid-America GIS Consortium.
There were 133 county representatives in attendance from over 40 counties.
AGIO presented on the following topics: ACF and GPS standards, ACF status,
options for ACF data creation with approximate schedule and cost including
developing the data in-house using DOQs and/or GPS, using their local Planning
and Development District, and ACF feature vendors. We showed them examples
of the US Census and old AHTD maps and their inaccuracy and incompleteness.
We collected technical contacts for each county and discovered several more
agencies that may have data that will be useful to the program. We also made
progress in getting local support for the program, including coordination and
maintenance issues.

January 8, 2003 — Met with Paul Strickland and Terri Black both of whom are
former NENA representatives and SBC employees that have started their own



mapping company. We talked about the ACF standards and how to provide
counties with the best product using DOQs and data from GeoStor.

December 17, 2002 — AGIO sends out invitation letters to all county judges
inviting them to an informative coordination meeting for the ACF program. The
meeting will inform them of the current status of their county, details on
following the standard, and their role in data creation and maintenance. The
different options for creating centerline data include an anticipated schedule; costs
and benefits of the different methodologies will also be covered.

December 16, 2002 — Met with Robert Middleton of the Eastern Arkansas
Planning and Development District to help get Mississippi reformatted to the
ACF standard and train Robert on ACF methodologies.

December 13, 2002 — Arkansas One Call finishes attributing the centerlines from
Searcy County with road names, types and other data. The centerlines were
created by AHTD digitizing on top of the ADOP imagery. AGIO added private
and miscellaneous drives. One Call will add the address ranges next year in
conjunction with Searcy County’s 911 implementation.

November 27, 2002 — AGIO visited Hot Spring County to see a demo of MapStar
and full Phase I E-911 implementation using M&M centerline data. M&M has
developed data for Garland County and is preparing data in Montgomery and Pike
Counties.

November 18, 2002 - AGIO posts Madison County to the ftp site as the first local
database to meet the ACF standard. It can be downloaded in ESRI shapefiles in
various coordinate systems at (ftp://agio.state.ar.us/ftp/acf/madison_county ).

November 14, 2002 - AGIO completes the addition of miscellaneous roads and
private drives to the Searcy Co. mapping from AHTD and forwards the database
to Arkansas One Call for attribution in conjunction with the county’s 911
coordinator. AGIO completes a pilot project illustration concerning how points
from the County Assessor Mapping Program (CAMP

http://www.gis.state.ar.us/ AGIO/CAMP.asp ) can be used to populate geocodable
attributes efficiently onto mapping.

November 13, 2002 — AGIO meets with Spatial Data Research (contractor doing
work in Lincoln, Miller, and Nevada county) who agrees to provide the AGIO
with a data structure translation wizard so that the data they produce will adhere
to the ACF standard.

November 10, 2002 - AGIO receives introductory data for review of preliminary
database of roads collected using mapping grade GPS and field-verified
geocodable attributes for adherence to the ACF standard for Lincoln and Miller
counties.



November 4, 2002 - AGIO meets with a representative from Plant Equipment
(contractor that produces MapStar for 911 offices in several counties). We verify
that data in the ACF format will work with their software.

November 1, 2002 - AGIO develops methodology for county and feature level
metadata as well as unique i.d. population.

October 31, 2002 - AGIO meets with Pulaski Area GIS (PAgis) to discuss status
of their centerlines. Data should be available in early 2003.

October 23, 2002 - Greene County submits the local centerline data for review
and reformatting to the ACF standard.

October 14, 2002 - Madison County is the first to turn over their local centerline
database for review.

October 3, 2002 - ACF GIS layer templates are posted to the AGIO website in
ESRI, Intergraph, MapInfo and MS Access format.

October 1, 2002 - AGIO completes review and comments of Conway County’s
preliminary database of roads collected using mapping grade GPS and field-
verified geocodable attributes for adherence to the ACF standard.

September 26, 2002 - The Arkansas Centerline File Standard is officially filed
with the Arkansas State Library as a rule and regulation. The Arkansas Highway
and Transportation Department finishes mapping the Searcy Co. centerlines from
Arkansas Digital Ortho Program aerial photos:
http://www.gis.state.ar.us/AGIO/adop.htm

September 16, 2002 - AGIO hires a GIS Specialist to serve as project lead on the
ACF Program.

September 2002 - The Arkansas Centerline File Standard is presented to the ALC-
Administrative Rules and Regulations Committee.

August 2002 - The Arkansas State Land Information Board votes to adopt the
following for inclusion into the proposed Arkansas Centerline File Standard:
Centerline shall include all clearly defined passages through which a
standard vehicle may travel as well as driveways extending more than 500
feet and/or driveways containing two or more addressed structures.

August 2002 - It is brought to the attention of the Arkansas State Land
Information Board and Arkansas Geographic Information Office that “centerline”
is not clearly defined in the standard and the capturing of driveways should be
included.



e July 2002 - Arkansas Centerline File Standard is submitted to the Bureau of
Legislative Research to begin the promulgation process.

e July 2002 - Arkansas Centerline File Standard official promulgation notice is
mailed to 202 boards, commissions, agencies, higher education, vocational
facilities, and county judges.

e June 2002 - Arkansas State Land Information Board adopts Arkansas Centerline
File Standard.

e May 2002 - Arkansas Centerline File Task Force proposes the Arkansas
Centerline File Standard to the Arkansas State Land Information Board.

e February - July 2002 - Arkansas Centerline File Task Force holds numerous
meetings to formulate a centerline standard.

e January 2002 - Arkansas Centerline File Task Force is formed by the Arkansas
State Land Information Board.

Upcoming Events and Tasks
Here is an overview of some of the upcoming items for the ACF team:

e Continue to evaluate data for Washington County, Woodruff County, and
Stone County

e Work to reformat data for Miller County, Lincoln County, Van Buren County,
Conway County, and Pulaski County to the ACF standard and post to the web
site.

e Finish developing a tool that works with ArcGIS that allows for easy data
entry and data maintenance in the ACF standard. The tool will be distributed
to the counties, contractors or anyone participating in the ACF program at “no
fee.”

e  Work with Western Arkansas Planning and Development District to get data
in the ACF standard for Sebastian County and Scott County.

e Continue to promote the ACF standard whenever possible.

e Continue to coordinate with major stakeholders and provide easy access to
project status.

e Post more status graphics and workflow documentation to the AGIO website.



Data Formatting Methodologies
Data formatting methodologies are posted to the web at:

http://www.gis.state.ar.us/AGIO/ACF/ACF _status.asp

Also, look for the following workflow documents to be posted soon:
1. Step by step approach to developing and adjusting centerlines using ADOP

imagery and ArcGIS

2. Step by step approach to developing and adjusting centerlines using ADOP
imagery and MapInfo

3. Step by step approach to developing and adjusting centerlines using ADOP
imagery and GeoMedia

4. Direct upload of updated centerlines to GeoStor.
5. Reformatting metadata to fit the FGDC standards.

Status Overview

Below is a broad overview of the results of AGIO research thus far by level of

government and private entity information. For more detailed information, please see

figures 1 and table 1 on the following pages.

o County Level —

1. Madison County has been reformatted to the ACF standard database definitions
private drives and miscellaneous roads have been added. It has been placed on
our web site and is the first county available to download in the ACF standard

format.

2. Jefferson County has also been reformatted and placed on FTP. Private drives

will be added at a later time.

3. Preliminary files have been received for Conway, Lonoke, Miller, and Lincoln

counties from contractors for the ACF team to review, make comments, and

develop methodologies for crosswalking into the ACF standard and developing

processes for maintenance.

4. Files have been received for Van Buren, Woodruff, Stone, Washington, Baxter,
Fulton and Scott that need to be reviewed and comments need to be sent back as

to what it will take to get the data into the ACF standard.

5. We hope to receive a data from Sebastian, Prairie, Franklin, Benton, Nevada and

others soon for our review.
6. Greene County has been received but has been put on hold due to their 911
coordinator leaving.

7. Searcy County has been completely digitized in accordance with the standard and
has been attributed with everything but address ranges by One Call. Ranges will

be added in conjunction with the counties 911 implementation.



8.

9.

10.

11.

Several major cities within counties have either developed data or are in the
process of creating data that will be incorporated into the final dataset.

Pope, Faulkner, Fulton, and Columbia counties have submitted CAD files and we
are working with them to reformat to GIS ACF layers.

Lonoke, Drew, Polk, Pike, Yell, and Johnson are being developed by contractors
and aren’t scheduled to be complete for a few months to a year.

Bradley, Little River, Chicot, St Francis, White and Clark counties were under
contract with a vendor to have their 9-1-1 centerline mapping developed. The
contractor has recently gotten out of the business. The AGIO will work with
these counties to help them keep the project going by either selecting a new
contractor, or other means.

State Level — AHTD is about 75% complete with digitizing Fulton, 50% complete
with Izard, they are also digitizing Garland and Madison.

Federal Level — AGIO is working with the US Census Bureau to acquire
resources for working with counties without 911 programs and as well as helping
in attributing the counties that AHTD is mapping or counties with out 911
programs.
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Status as of 5/15/03

Il US Census is working with the county

I Need to contact
Contact has been made - need to follow up with details
Contractor is working on county or county is in bid process

I AHTD will digitize county from ADOP DOQs

Bl County, Planning District or Arkansas One Call is working to develop data

I Dataset is complete or near complete and has been requested
Dataset has been recieved and is being reviewed by AGIO
Dataset is being reformatted to fit the standard
Dataset is ready to be loaded into GeoStor

I Dataset is in GeoStor and is being maintained




Table 1

County Name

Status
Date

Comment

Fulton County

5/15/2003

AHTD is digitizing the county and is 75% complete. County mapped
roads with a NavStar meter and it was verified with AHTD mapping
using AutoCAD 2000i. They are going to verify it again against the
DOQs and switch to ArcView to link their 911 database.

Bradley County

5/14/2003

Was under contract with the 9-1-1 Company for geocodable
centerlines in the ACF standards. Now looking for other contractors to
pick up the project.

Carroll County

5/14/2003

WellsCo GPSed addresses in cities and geocoded the addresses in
the county. The county has been adjusting the accuracy of the
geocoded points and AHTD centerlines. They will use the DOQQs to
adjust the spatial data and field verify address ranges.

Chicot County

5/14/2003

The 9-1-1 Company was under contract to map this county in the ACF
Standard. Tried to make contact with Liz to see what she is planning
to do now. Left a message.

Clark County

5/14/2003

Arkadelphia has a dataset that was created with GPS that has road
names. County brought AHTD into AutoCAD and kept up to date.
Mapping in paper space. Getting ready to hire a contractor to do
conversion and new mapping.

Cross County

5/14/2003

This county has been contacted and made aware of the standard.
Need to follow up with details. The cooperative extension service is
taking the lead on raising the awareness for the ACF data for 9-1-1
and emergency response.

Little River County

5/14/2003

The 9-1-1 Company was developing the data. Still want to move
forward w/ road mapping - will call and coordinate with us when they
plan to do so.

Logan County

5/14/2003

Sending a cd w/ aerial photo and AR One Call shapefile w/ street
name. Nita will call me back when she is ready to get started to
discuss training/hard-ware/software/data formatting options. Need to
discuss timeframe and technical issues.

Newton County

5/14/2003

AHTD finished digitizing the county. AGIO x-walked into the ACF
database format, fixed dangles and overshoots and AR One Call
added street name. County to add address ranges at a later date.
Published as "best available."

Pulaski County

5/14/2003

The AGIO is in the process on x-walking the data into the ACF
standard and should publish it in June 2003.

St. Francis County

5/14/2003

Was under contract with the 9-1-1 Company for geocodable
centerlines in the ACF standards. Have address ranges in a
spreadsheet. They will continue the project - maybe internally -
maybe hire a different contactor.

Arkansas County

4/7/2003

Have a map book with AHTD maps and road names and address
ranges. Address ranges are in a spreadsheet, but map is hard copy
only. 9-1-1 office developing ACF formatted data in-house.
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Columbia County

4/7/2003

Mapping not to scale. Address ranges from SBC. AGIO has scaled
and rotated to the DOQQ for Columbia county to review and figure out
how to proceed.

Crittenden County

4/7/2003

This county has been contacted and made aware of the standard.
Need to follow up with details. 911 for city and county are separate. |
will be going to their users meeting on 5/15/03.

Mississippi County

4/7/2003

EAPDD have aligned the roads to the DOQQs. Some city address
ranges were conflated from TIGER line files. AR One Call will finish
the address ranges and they will be field checked by the assessor’s
office.

Nevada County

4/7/2003

The county is GPSing using ArcView and Spatial Data Research
methodology. They are about 90% complete with address points,
geocodable centerlines including driveways.

Perry County

4/7/2003

County uses ArcView to update TIGER mapping. AGIO has a copy.
The county is thinking of hiring a contractor to adjust the map.

Polk County

4/7/2003

M&M won the bid to do the work and will be under contract soon.
Data to be created in the ACF standard.

Stone County

4/7/2003

Mapping was GPSed by Miller Mapping and the county has been
maintaining it in MapInfo. Tina says the have found some areas that
are not very accurate spatially. AGIO is reviewing the file. County to
coord. Adjustment with WAPDD.

Woodruff County

3/31/2003

Data received and being reviewed by AGIO. GPSed by Miller
Mapping and being updated by Woodruff 9-1-1 office.

Jefferson County

3/13/2003

The OES has GPSed all the roads in the county and most in the cities
with geocodable attributes and is providing the data to AGIO for
review. Posted in the ACF format on 1/5/03

Madison County

3/13/2003

The data has been cross walked into the ACF database standard;
roads were spatially adjusted where needed using ADOP imagery as
a reference, and miscellaneous roads and private drives were added.
It was placed on ftp on 11/18/02. AHTD is redigitizing.

Monroe County

3/13/2003

911 office has mapping that was started by Miller Mapping and then
they finished it in-house. It has geocodable attributes. The file was
posted to the AGIO website to download as best available. AGIO will
work with the county to get data in ACF format

Montgomery County

3/13/2003

M&M has is developing data in this county. M&M is planning to adjust
this data to meet the ACF standard in the future.

Pike County

3/13/2003

M&M has is developing data in this county and will deliver it in the
ACF standard format to be distributed.

Searcy County

3/13/2003

AHTD has delivered the line-work they digitized on top of DOQs.
Converted to a GIS ACF format; driveways and miscellaneous roads
have been added by AGIO. AOCS finished adding road names, types
and other data. Ranges to be added by 911. Posted 3/11/03.

Drew County

3/12/2003

Met with Road and Bridge and 9-1-1 representatives on 2/4/03. They
will put centerline development out to bid in 3/03.

Faulkner County

3/12/2003

DGN format. Started with Atlas GIS drew roads and labeled - judge
wanted a color map - went Microstation and Corel Draw, has graph
bars to get into a coordinate system. Updated every month. AHTD is
digitizing and plans to finish by fall 2003.
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Garland County

3/12/2003

Have received a dataset from M&M to be used for 911 with MapStar.
M&M plans on adjusting the data to fit the ADOP imagery in the future.
AHTD is also digitizing and plans to be finished by June, 2003. We
will coordinate mapping with M&M.

Independence County

3/12/2003

AHTD is planning to digitize this county on top of the SLIB DOQs. Bill
Hicks assigns addresses. Would work with Lori at White River PDD in
Batesville, the county seat. Bill uses hard copy maps updated once a
year. Also talking with SDR.

Izard County

3/12/2003

AHTD is planning to finish digitizing this county by the end of June,
2003.

Lonoke County

3/12/2003

AGIO did a pilot project in this county to use point address extracted
from the CAMA data base used to conflate address ranges onto
centerlines that are heads-up-digitized on the DOQs. The county
hired the 9-1-1 company to develop their data using ADOP.

Prairie County,
Arkansas

3/12/2003

Central Arkansas Planning and Development is currently GPSing the
roads. Need to visit Conya to review their process soon.

Sebastian County

3/12/2003

WAPDD is currently working to wrap up this project and will make the
data available to AGIO to crosswalk into the standard. 95% Complete
according to WAPDD. Ft. Smith has finished their dataset and AGIO
has received it. Need to make sure WAPDD has it.

Van Buren County

3/12/2003

Met with Mr. Britton in Jan 2003. He was using Maplinfo 5 with a
manually reference DOQ to adjust Miller Mapping linework. We
showed him how to readjust this in Maplinfo 7 with the DOQQ in it's
native cood. System. AGIO will help with the adjustment.

Washington County

3/12/2003

The county is being digitized and attributed by AR One Call. The
County DEM office is compiling the best available for the county and
cities. AGIO is reviewing preliminary files and is meeting with the
county 3/14/03.

Baxter County

3/11/2003

9-1-1 map was developed using a DMI metered and is being adjusted
and maintained using ADOP imagery and a mapping grade Trimble
GPS. Road and Bridge has a file that is part AHTD part from a local
surveyor and part from the 9-1-1 map. Adjustment TBD.

Boone County

3/11/2003

AHTD is planning to digitize this county on top of the SLIB DOQs.
The city of Harrison is getting high res orthos and plannimetrics from
AMI. They are planning on following the GPS and ACF standards for
database development.

Scott County

3/10/2003

This county is being GPSed by WAPDD. 50% Complete according to
WAPDD.

Conway County

3/3/2003

County is under contract with NTB. AGIO has reviewed the
preliminary dataset and will receive a copy of the final deliverable in
the ACF standard by the end of March.

Benton County

2/14/2003

The county is mapping roads with a GPS receiver and is following the
SLIB standards for GPS and ACF. Arkansas One Call is attributing a
version of the roads with complete road names. Bentonville has
centerlines w/out ranges. AGIO is meeting on 3/14/03
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White County

2/12/2003

This county has been contacted and made aware of the standard.
Need to follow up with details. Urban Planning Associates out LR is
doing some initial mapping for Searcy only. Board met and wants to
do mapping for phase |l.

Franklin County

2/10/2003

Western Arkansas Planning and Development began field work for
GPS mapping in 2/2003.

Lincoln County

2/10/2003

County is under contract with SDR and is 97% complete. SDRis
developing a translator into the ACF standard that can be run each
time a new updated file is released.

Miller County

2/10/2003

County is under contract with SDR and is 99% complete. SDR is
developing a translator into the ACF standard that can be run each
time a new updated file is released. SDR didn't map Texarkana -
Texas Water - GPS roads, bldg footprints w/ address.

Sharp County

1/22/2003

AHTD is planning to digitize this county on top of the SLIB DOQs.
Road department wants to use White River PDD to GPS roads for
asset management - how many miles of road.

Ashley County

1/16/2003

This county has been contacted and made aware of the standard.
Need to follow up with details. | think they were under contract with
Miller Mapping. Judge attended the meeting on 1/15/03.

Clay County

1/16/2003

GPS roads in Maplnfo according to Jane Bevans @ GeoComm.
County was under contract with Miller Mapping. Need to visit soon
also in CAMP.

Crawford County

1/16/2003

Western Arkansas Planning and Development is currently doing field
work and should complete this county in 2003.

Howard County

1/16/2003

Mailed a copy of the standard on 10/8/02. This county was under
contract with Miller Mapping. Judge attended the meeting on 1/16/03

Jackson County

1/16/2003

This county has been contacted and made aware of the standard.
County uses Norman Mapping in Searcy for hard copy maps.
Newport does the 911 for the county.

Phillips County

1/16/2003

This county has been contacted and made aware of the standard.
The Road dept. attended the meeting on 1/16/03. They said they
have a map book.

Poinsett County

1/16/2003

AHTD is planning to digitize this county on top of the SLIB DOQs.
Road and bridge foreman attended meeting on 1/16/03 and said he is
willing to maintain the new AHTD/AOCS map.

Sevier County

1/16/2003

This county has been contacted and made aware of the standard.
County Judge attended the meeting on 1/16/03

Greene County

1/15/2003

Database is AHTD roads that have been added to as new roads went
in. Also have new 911 county roads names added. New OEM
coordinator wants to start with a clean slate.

Hempstead County

1/15/2003

The county has been contacted and made aware of the standard.
Hope has GPSed the city's centerlines and provided them to AGIO for
review.

Lafayette County

1/15/2003

This county has been contacted and made aware of the standard.
Judge attended the meeting 1/15/03.

Calhoun County

12/26/2002

This county does not have a 911 program. The US Census will take
responsibility for generating this data.
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Cleburne County

12/26/2002

The roads are available in AutoCAD with names. Need to contact,
request data so that it can be reviewed.

Cleveland County

12/26/2002

This county has been contacted and made aware of the standard.
Need to follow up with details. Judge adamant about county following
standard.

Craighead County

12/26/2002

Centerlines from Aerial Photos taken in 2000 w/ st name only.
Address points also. Data for Jonesboro only. One Call and CAST
are researching conflation process. County uses ArcView.

Dallas County

12/26/2002

This county has been contacted and made aware of the standard.
Need to follow up with details.

Desha County

12/26/2002

This county has been contacted and made aware of the standard.
Need to follow up with details.

Grant County

12/26/2002

This county has been contacted and made aware of the standard.
Need to follow up with details.

Hot Spring County

12/26/2002

Have received a dataset from M&M to be used for 911 with MapStar.
M&M plans to adjust the linework to fit the ADOP imagery in the
future.

Lawrence County

12/26/2002

This county has been contacted and made aware of the standard.
Need to follow up with details.

Lee County

12/26/2002

This county has been contacted and made aware of the standard.
Need to follow up with details.

Marion County

12/26/2002

AHTD is planning to digitize this county on top of the SLIB DOQs.

Ouachita County

12/26/2002

This county has been contacted and made aware of the standard.
Need to follow up with details.

Pope County

12/26/2002

Received their roads that were in a CAD environment with text labels
for road names and address ranges. AGIO rubbersheeted it to the
ADOP imagery and provided it back to the county to convert to a GIS
database that is geocodable.

Randolph County

12/26/2002

AHTD is planning to digitize this county on top of the SLIB DOQs.

Saline County

12/26/2002

The county judge's office is developing a cadastral database with
addresses. The county purchased data from NavTec that is not
shareable due to a license agreement. According to the contractor the
data meets the specs of the standard

Union County

12/26/2002

This county has been contacted and made aware of the standard.
911 Coordinator attended meeting 1/15/03.

Yell County

12/26/2002

This county has been contacted and made aware of the standard.
Need to follow up with details. Under contract with GeoComm for
delivery in 2004.

Johnson County

10/1/2002

Under contract with GeoComm. Data is expected to be finished at the
end of 2003. Mailed a copy of the standard on 10/3/2002.
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